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GREAT WATER
AL I ANCE"

Progress Invoice Form ~ Payment m D o OU
4 0,600. “

TO OWNER: Waukesha Water LRility PROJECT: Black & Veatch APPLICATION NO: 007

115 Delafield Street 111 E. Wisconsin Avenue PERICD TO: 03-31-2022

P.0O. Box 1648 Milwaukee,WI 53202 PROJECT NCS: 199990-CP3

Waukesha,WI 53187 N
FROM CONTRACTOR: C.D. Smith Construction, Inc. ViA ARCHITECT: Greeley and Hansen CONTRACT DATE: 06-04-2021

889-East Johnson Sireet p 5 741 North Grand Avenue

Fond du Lac, Wi 54935 v ﬁ\“ w\ﬂﬁ UNW m Waukesha, Wl 53186
CONTRACT FOR: C.D. Smith Construction, Inc. - CP3 -

Booster Pump Station

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment as shown below, in connection with the Coniract.
Continuation Sheet is attached.

1. ORIGINAL CONTRACT SUM $34,791,371.00
2. Net change by Change Order. $115,383.35
3. CONTRACT SUM TO DATE $34,906,754.35
4. TOTAL COMPLETED & STORED TO DATE $7,532,420.79
5. RETAINAGE:
a. Completed Work $103,028.54
b. Stored Material $273,582.51
Total Retainage $376.621.05
6. TOTAL EARNED LESS RETAINAGE $7,155,799.74
7- LESS PREVIOUS CERTIFICATES FOR PAYMENT.....ccocceesnnees $6,276,888.64

. -$878,811.10

$27.635,571.26

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, INCLUDING RETAINAGE......ccccr ...

By E
Advance Payment $0.00 .
Current Repayment $0.00 Current Tax Witheld $0.00
Total Repayment $0.00 Total Tax Wiitheld $0.00
CONTRACTOR:
s Conoandim %Or\cuj\u pate: Q- 8- 202 D
State of: Wi A
County of: ford di_Lac S !
Subscribed and sworn to before . U\
me this: wwﬁ\. s dayof h\@w\m \ N .///
Notary Public: F5r P Pplingsas S
My Commission expires: 02 /05[> - .
ARCHITECT'S CERTIFICATE FOR PAYMENT  ~. s ......- on
_In accordance with the Confract Documents, based on the on-site observations and the data ¢ \w u.m Onm-%k; . <
Sran

~comprising this application, the architect cerlifies to the Owner that to the best of the Architect's
knowledge, information and belief the Work has progressed as indicated, the qualify of the Work
is in accordance with the contract Documents, and the contractor is entitled to payment of the

AMOUNT GERTIFIED. . 5 Dlﬁ 8

AMOUNT CERTIFIED
(Attach explanation if amount cerlified diifers from the amount applied for. Inilial aif figures on ifis

previous months by Owner
Total approved this month $0.00 $0.0g] Application andon WMW Confinuation Sheet that arg, chanded o conform to the amount certified.)
By: n HdmP10~) \w\% @mn waﬂd \ﬁv
T N/ T Al \ v ﬁ\ f 4
. ~ i '8 Nm Mm .T.hr
Tof3 @ V@\VOOO,W \.WO -,WC\@ - -.QymNm».ﬁ Printed on 04-18-2022

GLES OO0 620 SUB _ 11 285, 5
| {7373411.10
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CGREAT WATER
AT ¥ A N ST

CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO: 007

containing Contractors's signed Certification, is attached. APPLICATION DATE: 04-01-2022

In tabulations below, amounts are stated to the nearest dollar. PERIOD TC: 03-31-2022
~ ARCHITECT'S PROJECT NO:

Use Column | on Contracts where variable retainage for line items may apply.

i : 55 ]
001 Booster Pumping Station $30,230,516.00 $4,076,301.00| $702,251.00 $1,100,862.00 19.45% $24,351,095.00 $293,871.05
002 Process Integration $1,005,000.00 $50,250.00 $0.00 $0.00 $50,250.00 5.00% $954,750.00 $2,512.50
003 Additional Earth Excavation $875.00 $0.00 $0.00 $0.00 $0.00 0.00% $875.00 $0.00
004 Additional Drainage Fill $3,300.00 $0.00 $0.00 $0.00 $0.00 0.00% $3,300.00 $0.00
Material
005 Additional Select Fill Material $4,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $4,000.00 $0.00
006 Additional Pipe Bedding $1,750.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,750.00 $0.00
Material ’
007 Additional Common Fill $525.00 $0.00 $0.00 $0.00 $0.00 0.00% $525.00 $0.00
Material
008 Additionat Class D Concrete $87,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $87,500.00 $0.00
003 Additional Reinforcing Steel $1,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.000.00 $0.00
010 Water Tower $3,126,905.00] $1,170,211.20{ $114,300.00 $224,000.00 $1,508,511.20 48.24% $1,618,393.80 $75,425.56
011 Allowance - Unanticipated $100,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $100,000.00 $0.00
Impacted Soil and
Groundwater
012 Allowacne - Removal and $10,000.00 $0.00 $10,000.00 $0.00 $10,000.00 100.00% $0.00 $500.00
Dispose of Unknown
Underground Storage Tanks
PiWeb

20f3

Printed on 04-18-2022




SREAT WATER

oozq—z—hbl—l—oz m:mml—l ﬁ&. P AL LN o=
APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO: 007
containing Contractors's signed Certification, is attached. APPLICATION DATE: 04-01-2022
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 03-31-2022
ARCHITECT'S PROJECT NO:

Use Column | on Contracts where variable retainage for line items may apply.

AL AR X 2 5 ¢ x 5 2 % 3 3 S A o Rl S
Allowance - We Energies $50,000.00 $0.00 $0.00 -$0.00 0.00% $50,000.00 $0.00
Permanent Power
Coodination
Cumulative Totals $34,621,371.00] $5,296,762.20{ $826,551.00| $1,324,863.00 $7,448,182.20 21.51% $27,173,188.80 $372,409.11
014 Allowance - Multimedia $50,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $50,000.00 $0.00
Communication &
Engineering Fiber Optic
015 Allowance - Security System $120,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $120,000.00 $0.00
016 Change DWV Plumbing from $-25,243.00 $0.00| $-25,243.00 $0.00 $-25,243.00 100.00% $0.00 $-1,262.15
Cast Iron to PYC Schedule
40
017 Install Antenna Conduits and $31,144.76 $0.00 $0.00 $0.00 $0.00 ) 0.00% $31,144.76 $0.00
Brackets on Water Tower
018 Remove Existing $36,238.74 $0.00] $36,239.74 $0.00 $36,239.74 100.00% $0.00 $1,811.99
Underground Tanks and
Manholes ’
019 Relocation of Existing $33,340.92 $0.00| $33,340.92 $0.00 $33,340.92 100.00% $0.00 $1,667.05
Overhead Communication .
Lines - Charier
020 Relocation of Existing $39,900.83 $0.00| $39,800.93 $0.00 $39,900.93 100.00% $0.00 $1,995.05
Overhead Communication
Lines - Midwest Fiber
Cumulative Totals $34,906,754.35| $5,296,762.20] $910,789.59| $1,324,869.00 $7,532,420.78 21.58% $27,374,333.56 $376,621.05
PMWeb

3a0i3 Printed on 04-18-2022
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REQUEST FOR PAYMENT OF MATERIAL ON HAND

Attached fo Payment for Application No.

Pericd from  3/4/2022 to 313112022
. ® Page No. 1 of 5
HERN
PROJECT Waukesha Water Booster Pump Station
CONTRACT NO. CD Smith 210217-011
CONTRACTOR J. F. Ahern Co.
(1) 2 3 @ 5 6)
Ahem Pay App Description Value of Material Value of Material Value of Material Incorporated Value of Materiat Currently
Line ltem No. (include where stored) Stored Previous Application Delivered this Application Into Work this Period Stored (3) Plus (4) Minus (5)
6 Wall Pipes - Stored Job Site 23,528.00 23,528.00 $0
$0
7 Sleeves - Stored Job Site 812.00 912 50
30
15 4" End Suction Pumps - Ahemn 25.914.00 $25,914
Outlet Building 845 Morris St $0
Fond du Lac WI 54835 s$0
$0
38 Humidifiers 59,300.00 $58,300
William/Reid Service Shop 30
3049A Beechwoad Industriat 30
Ci., Hubertus WI 53033 $0
SubtotaliTotal 109,654.00 0.00 24,440.00 $85.214
The above listed material is submitted for partial payment under Section 01 28 00 Paymenis 1.3 D. Stored Materials
DATE

1. THIS REQUEST WITH PAID INVOICES TO BE

ATTACHED TO PAYMENT APPLICATION

CONTRACTOR'S SIGNATURE Addison Knoppy

TITLE

Project Manager




REQUEST FOR PAYMENT OF MATERIAL ON HAND

Attached to Payment for Application No. 3
Period from 3/172022 to  2/31/2022
@ Page No. 2 of 5
HERN
PROJECT Waukesha Water Booster Pump Station
CONTRACT NO. CD Smith 210217-011
CONTRACTOR J. F. Ahern Co.
(1) (2} &) 4 5 {6}
Ref. Bid Description Value of Material Vaiue of Materiat Value of Material Incorporated Value of Material Currently
{tem No. {include where stored) Stored Previous Application Deliverad this Application Into Work this Period Stered (3) Plus {4) Minus (5)
7 Link Seal for Sleeves 3,863.00 _ $3.863
Core & Main Invoice #0323496 30
Stored Job Site $0
) $0
7 Sleeves for Elevated Slab 4,.841.00 $4,941
Manowske Inv #141958 $0
Stored JFA - FDL Shop $0
845 Morris Street, FDL W $0
$0
$0
$0
$0
Subtotal/Tota} 0.00 8.804.00 0.00 $8.804
The above listed material is submitted for partial payment under Arlicle PARTIAL PAYMENTS of the General Conditions.
CONTRACTOR'S SIGNATURE Addizen Knopps DATE
TITLE Project Manager

1. THIS REQUEST WITH PAID INVOICES TO BE
ATTACHED TO PAYMENT APPLICATION {SF2.1}



REQUEST FOR PAYMENT OF MATERIAL ON HAND

Attached to Payment for Application No. 3
Period from _3/1/2022 0  3/31/2022
o Page No. 3 of 5
HERN
PROJECT Waukesha Water Booster Pump Station
CONTRACT NO. CD Smith 210217-011
CONTRACTOR J. F. Ahern Co.
) @ ®) _ @ ®) ©
Ref. Bid Description Value of Material Value of Material Value of Materia! Incorporated Value of Material Currently
Item No. {include where stored) Stored Previous Application |  Daliverad this Application into Work this Period Stored (3) Plus (4) Minus (5}
10 FCAs & Dismantiing Joints 53.980.00 $53,880
Stored Job Site 30
$0
10 Ductile Iron Pipe 40,133.00 $40,133
invoices Core & Main 30
# Q256231 & Q532642 $0
#558311 30
Stored Job Site $a
$0
$0
$0
SubiotaliTotal 53,980.00 40,133.00 0.00 '$94.113
The above listed material is submitted for partial payment under Article PARTIAL PAYMENTS of the General Conditions.
CONTRACTOR'S SIGNATURE Addison Knoppy DATE 2/2442022

TITLE Project Manager

1. THIS REQUEST WITH PAID INVOICES TO BE
ATTACHED TO PAYMENT APPLICATION {SF3.1)




REQUEST FOR PAYMENT OF MATERIAL ON HAND
Attached to Payment for Application No.

Period from 3/1/2022 to 3/31/2022
Page No. 4 of 5
HERN
PROJECT Waukesha Water Booster Pump Station
CONTRACT NO. CD Smith 210217011
CONTRACTOR J. F. Ahern Co.
1 (2) (3} 4 &) {6)
Ref. Bid Description Value of Material Value of Material Value of Materia! Incorporated Value of Material Currently
itern No. (include where stored) Stored Previgus Application Delivered this Application Inta Work this Period Stored (3) Plus (4) Minus (5)
22 PVC DWV Pipe & Fittings 3,770.00 $3,77¢
Upper Level SOG Underground S0
| Able Invoice #8017274684-001 30
Stored Job Site $0
$0
22 CPVC DWV Pipe & Fittings 2,112.00 $2,112
Chemical Room Underground $0
Columbia Pipe Invoice £3801105 $0
Stored Job Site 30
$0
$0
$0
SubiotalTotal 0.00 5,882.00 0.00 $5.882
The above listed material is submitted for partiai payment under Article PARTIAL PAYMENTS of the General Conditions.
CONTRACTOR'S SIGNATURE hg_eﬁgvvw DATE

TITLE

1. THIS REQUEST WITH PAID INVOICES TO BE
ATTACHED TO PAYMENT APPLICATION (SF3.1)

Project Manager




REQUEST FOR PAYMENT OF MATERIAL ON HAND

Attached to Payment for Application Mo. 3
Period from 3//2022 to  3/31/2022
, ® Page No. 5 of 5
HERN
PROJECT Waukesha Water Booster Pump Station
CONTRACT NO. CD Smith 210217-011
CONTRACTOR J. F. Ahern Co.
(4] ¥a] (3) « &) ) 8}
Ref. Bid Description Value of Material Value of Material Value of Material Incorporated Vaiue of Material Currently
ltem Na. (include where sfored) Stored Previous Application Delivered this Application Into Work this Period Stored (3} Plus {4) Minus {5)
22 FDs & FCOs Upper Level SOG- 7,415.00 $7 415
Underground DWV 30
First Supply Invoice #12944684-01 S0
Stored - JFA - FDL Shop 50
845 Morris Street , FOL WI $0
$0
24 FD Elevated Slab 3,253.00 $3,253
Aboveground DWV 30
First Supply Invoice #12944684-01 $0
Siored - JFA - FDL Shop. S0
845 Morris Strest . FDL WI S0
. $0
Subtotal/Total 0.00 10,668.00 0.00 $10,668
The above listed material is submitied for pariial payment under Article PARTIAL PAYMENTS of the General Conditions.
DATE

CONTRACTOR'S SIGNATURE Addison Knopps

TITLE Project Manager

4. THIS REQUEST WITH PAID INVOICES TO BE
ATTACHED TO PAYMENT APPLICATION (SF3.1)




Booster Pumip Station and Water Tower
‘Wavkesha Water Utility

Progress Estimate - Lump Sum Work Contractor's Application

For {Contract): Comract Package 3 - Booster Pumping Station and Water Tower. Application Number:
Application Period: March 2022 Application Date:
. Work Completed E F G

A B [o] D Materials Presemtly Totak Completed Balanee to Finish

mnwnmmﬂ””n Section Desesiption Scheduled Value (5) From Previous Application This Period Stored (not in C or D) and Stored to Date Q...Wewv {(B-F
- [(0rz )] (C+D+E}
BID ITEM #1 - ALL WORK €CP3

006113 BOND INSURANCE 5 49,000.00 49000 45000 100.0% |$ -
007200 SPECIAL INSURANCE $ 53,000.00 53000 53000 100.0% | S _
011100 MOBILIZATION CDS 3 242,081.00 131000 8000 139000 574% |3 103.081.00
013300 APPROVED SUBMITTALS 3 50,000.00 30000 3000 33000 66.0% |3 17.000.00
013300 APPROVED O&Ms $ 15,000.00 s 15,000.00
00 72 GO ADMINISTRATION 3 241,735.00 77000 5000 32000 339% s 159,735.00
007200 SUPERVISION $ 373.488.00 76000 15000 91000 24.4% |5 282 488.00
015000 TEMPORARY FACILITIES $ 147,000.00 25000 5000 - 30000 204% |$ 1317,000.00
0150 00 ENGINEERS TRAILER $ 127.000.00 70000 8000 76000 58.8% |3 5100000
015000 DUMPSTERS $ 30,000.00 5000 1500 6500 2L7% |3 23,500.00
016060 CONSTRUCION EQUIPMENT $ 135,000.00 56500 10000 66500 493% |3 68.500.00
0174 00 INTERM CLEANING 3 20,600.00 3000 2060 5000 243% |3 15.600.00
0174 00 FINAL CLEANING $ 6,000.60 3 6.800.00
017123 LAYOLIT $ 7,500.00 5000 5000 66.7% |$ 2,500.00
03 20 00 CONCRETE REINFORCING LABOR BS $ 140,000.00 70000 10000 20000 57.1% 1§ 60,000.00
03 20 00 CONCRETE REINFORCING MATERIAL BS $ 196,780.00 116500 10008 48528 175028 83.9% s 21.752.00
833100 CONCRETE MATERIAL $ 385,000.00 168000 7000 175000 479% | S 190,000.00
03 1000 CONCRETE FORMING MATERIAL $ 185,000.00 104000 §5000 169000 01.4% |5 16,000.00
03 3100 MISC CONCRETE MATERIAL $ 49,527.00 15000 3000 18000 363% |s 31,527.00
033100 CONCRETE LABOR $ 394,223.00 173800 173000 439% {S 221.223.00
03 4500 PRECAST CONCRETE $ 487,000.00 26427 386418 412845 343% |5 74,155.00
034500 PRECAST CONCRETE ERECTION W/CRANE $ 185,000.00 S 185,000.00
04 20 06 MASONRY MATERIAL $ 12,215.00 s 12,215.00
04 20 00 MASONRY LABOR 3 88.072.00 $ 83,072.00
05 12 00 I*,_,lmcmmmm MATERIAL s 17,000.00 s 17.000.00
0521 00 STRU JOIST AND DECK MATERIAL $ 105,000.00 10775 10775 103% |s 94,225.00
05 50 60 MISC METALS MATERIAL $ 79,840.00 500 500 06% s 79.340.00
05 12 00 ROOF STRU INSTALL ATION $ 35,000.00 s 35.000.00
05 5000 MISC METAL INSTALLATION $ 22,000.00 S 22 000.00
0682 10 FIBERGLASS MATERIAL 3 26,759.00 3 26,759.00
06 82 10 FIBERGLASS LABOR 3 8,500.60 H 8,500.00
05 10 00 CARPENTRY MATERIAL $ 25,000.00 $ 25,000.00
06 10 00 CARPENTRY LABOR $ 15,000.00 5 15,000.00
07 14 16 SHEET APPLIED WATERRPOOFING & INSULATION $ 36,105.00 5000 20000 25000 69.2% |3 11.105.00
07 50 00 JOINT SEALANTS $ 26,725.00 s 26.725.00
08 17 43 DOOR AND FRAMES MATERIAL $ 111,500.00 60279 50279 54.1% |$ 51,221.00

FICDCR C-620 Contractor’s Application for Payment
© 2013 Nationa! Society of Professional Engineers for EICDC. All rights reserved.
006276-2



BRoester Pump Station and Water Tower
Waukesha Water Unility

Progress Estimate - Lump Sum Work Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Statton and Water Tower. Application Number: 7
Application Period: March 2022 Application Date:
Work Completed E F G
A B C I inls Presently Total Completed o Balance to Finish
Specification Section Description Scheduled Value 83 |FO™ Semmmwuw%_mmmg This Period Stored (not fn Cor B) uammﬁnun“wwua F /) ®-H
08 3100 ACCESS DOORS $ 4,500.00 S 4,500.00
0817 43 DOORS AND FRAMS INSTALATION 3 10.000.00 5 10,800.00
083323 OVERHEAD DOORS $ 24,200.00 5 24,200.00
08 80 00 GLASS AND GLAZING $ 32,578.00 5 32,57.00
09 5100 ASOUSTICAL CEILING 3 3,000.00 5 3,000.00
039600 HIGH PERFORMANCE COATINGS {BPS) $ 407.420.00 $ 40742000
09 96 23 TRAFFIC COATING $ 28,815.00 5 28.815.00
102813 TOILET AND BATH ACCESSORIES L&M $ 2,000.00 s 2,000.00
10 40 00 SIGNAGE LEM $ 2,000.00 5 2,000.00
10441 8 FIRE EXTINGUISHERS L&M 3 3,500.00 S 3,500.00
115300 LABORATORY EQUIPMENT 3 7.422.00 s 7422.00
123553 LABORATORY CASEWGRK $ 8,394.00 B 8,394.00
1250 00 FURNITURE 3 2,769.00 s 2,769.00
412213 BRIDGE CRANE $ 61.581.00 s 61.581.00
321200 ASPHALT PAVING 5 115,936.00 s 115.936.00
321723 PAVMENT MARKING $ 8,500.00 $ £,500.00
32 13 00 SITE CONCRETE 3 185,000.00 3 185,000.00
323113 FENCING $ 223,890.00 3 273 390.00
328000 LANDSCAPING $ 433,000.00 s 433,000.00
314100 EARTH RETENTION 3 300.000.00 280000 280000 933% |3 20,000.00
014100 DISENFECTION GENERAL AND WATER $ 32,000.00 $ 32,000.00
312322 SITE DEWATERING AS REQUIRED $ £5,000.60 10008 10000 154% |3 55.000.00
G&L A iates Roofing
078113 3 Material Beoster Pump Station Roof 3 363,000.00 ;3 36300000
07 6113 3A Material Interior water tower roof $ 81,775.00 s 81,775.00
076113 3 Labor Booster Pump Station Roof 3 145,000.00 3 145,000.60
07 61 13 3A Labor Interior water tower roof $ 10.000.00 5 10,000.00
076113 Design and Submial. $ 43,225.00 38000 33000 87.9% |$ 5225.00
EDGERTON
011100 MOBILIZATION $ 150,000.00 100000 150000 66.7% |3 50.000.00
013300 APPROVED SUBMITTALS $ 10,000.00 2000 3000 80.0% |S 2.000.00
312513 EROSICN CONTROL $ 46,000.00 38000 38000 82.6% |5 2,000.00
311000 SITE CLEARING 3 156,000.00 156000 ' 156000 100.0% [$ -
312316 MASS GRADING $ 348,000.00 342000 : 342000 98.0% |S 7,000.00
312316 STRUCTURE EXCAVATION-BACKFILL $ 643,000.00 325000 35000 360000 56.0% |s 283,000.00
321123 CABC SOG $ 53,000,00 35000 35000 66.0% |8 18.000.00
321123 CABC SITE 3 64,000.00 5 64.000.00

EICDC® C-620 Contractor's Application for Payment
© 2013 National Society of Proftssional Engineers for EJCDC. All rights reserved.
006276-2



Booster Pump Station and Water Tower
Waukesha Water Utility

Progress Estimate - Lump Som Work Contractor's Application

1

For (Contract): Contruct Package 3 - Booster Pumping Station and Water Tower. Application Number: 4
Application Period: March 2022 Application Date:
Work Completed E F G
A B C D Materials Presently Total Completed % Balance to Finish
Specification Section Description Scheduled Value () | 0™ vﬂﬁmwww,%__nns This Period Stored (not in Cor D) aaﬁw.“.wﬂwwﬁ F/B) ®-5
320513 RESTORATION $ 131,000.00 s 131,000.00
320513 TEMPORARY TOPSOIL ACCESS ROAD 3 38,000.00 19000 19000 $6.0% |S 1900000
321123 CABC TEMP ROAD $ 67,000.00 15000 25000 S0 597% |S 27,000.00
312323 SELECT FILL UNDER PAVEMENTS s 388,000.00 ) 3 358,000.00
AUGUST WINTERS
011100 MOBILIZATION $ 55,000.00 52500 52500 95.5% |$ 2,500.00
00 72 00 GERNERAL CONDITIONS $ 33,000.00 16750 7500 24250 BS% (S 8,750.00
013300 APPROVED SUBMITTALS 5 10,000.00 shoeo 5000 30.0% |$ 5 ,000.00
01 33 00 APPROVED O&Ms $ 2,000.00 E 2,000.00
33 0555 30" BPS DISCHARGE PIPELINE # (M) $ 195,600.00 190500 4500 195000 100.0% |$ N
330555 30" BPS DISCHARGE PIPELINE # (L) $ 125.000.00 122300 122300 97.8% [$ 2,700.00
330555 WATER SERVICE TO BPS {M) 3 51,000.00 51900 51000 100.0% |$ -
33 05 55 WATER SERVICE TO BPS (L) 3 73,000.00 70000 70000 95.9% |3 3,000.00
330555 30~ BPS WATER SUPPLY (M) $ 325,000.00 170000 107470 277470 854% |3 47.530.00
330555 30" BP'S WATER SUPPLY (L} $ 140,000.00 60000 60000 429% |§ 80,000.00
33 05 55 30" BPS DISCHARGE LINE #2 (M) $ 210,000.00 107000 25270 136270 64.9% |5 73.730.00
330555 30" BPS DISCHARGE LINE#2 (1) $ £8,000.00 60000 60000 $82% |$ 8,000.00
330555 8" WATER SERVICE ON ACCESS ROAD (M) $ 55,000.00 40000 5900 45900 33.5% |5 9,100.00
330555 8* WATER SERVICE ON ACCESS ROAD (1) $ 75,000.00 s 75,000.80
33 30 00 SANITARY ON ACCESS ROAD (M) $ 35,000.00 H 35,000.00
333000 SANITARY ON ACCESS ROAD (1} S 80,000.00 S $0.000.00
33 30 G0 SANITARY TO BPS (M) $ 40,000.00 40000 40000 1000% {3 -
333000 SANITARY TO BPS (1) $ 95,000.06 92500 92500 97.4% |$ 2,500.00
330555 RSVR #1 30" (M) $ 121,000.00 10100 11000 95000 119100 984% |S 1,500.00
330555 RSVR #1 30" (1) $ 45,000.00 2500 2560 56% |S 4250000
330555 RSVR #1 24" (M} 3 71.000.00 10000 26050 36050 50.8% S 34,950.00
330555 RSVR #124" {1) $ 43,000.00 2500 2500 58% [$ 40,500.00
330555 RSVR #1 6" (M} $ 12,000.00 1180 10320 12000 100.0% [$ -
330555 RSVR #1 6" (L) S 21.000.00 1000 1000 48% |3 20,000.00
330555 RSVR #2 30" (M) $ 125,000.00 101008 10000 99500 119600 95.1% |3 5AB000
330555 RSVR #2 30" ¢L) $ 50,000.00 2500 2500 50% |$ 47.500.60
330555 RSVR #2 24" (M} $ 61,000.00 10000 18500 28500 46.7% |5 32 .500.00
330555 RSVR#224" (L) 3 43,000.00 2500 2500 58% |3 40,500.00
330555 RSVR #2 6" (M) S 12,000.00 1500 750 2250 188% [s 9,750.00
330555 RSVR #2 6" (L) 3 22,000.00 1000 1000 45% |3 21.000.00
33 05 23 CASING PIPE (i) 3 120,000.00 3 120.000.00
330523 CASING PIPE INSTALL $ 60,000.00 $ 60.800.00

EICDC® C-620 Contractor's Application for Payment
© 2013 National Soctety of Professional Engincers for EJCDC. All rights reserved.
006276-2



Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower

Wankesha Water Utility

Contractor's Application

For {Contraet): Contract Package 3 ~ Booster Pumping Stution and Water Tower. Application Number:
Application Period: March 2022 Application Date:
Work Completcd E F G

A B (o4 D Materials Presemly Total Completed ” Balanee to Finish
wvnﬁmnub.“.n Section Deseription Schedaled Valus (5) From WR.MMMMUW%:BQ.E This Period Stored {not in C or D} uEM Mn.“nua .”omwbu_d FIB) {B-F)
40 05 20 VALVE MATERIAL $ 1,552,000.00 s 1,552,000.00
40 05 20 VALVE LABOR 3 190,000.00 S 190,000.00
40 05 18 SAMPLE PIPING 3 9,300.00 s 9,300.00
4321 11 RESERVOIR MIXING PUMPS $ 28,300.00 25914 25914 88.4% 1|5 3,386.00
4321 17 TURBINE PUMPS - FACTORY MATERIAL $ 84,750.00 5 £4,750.00
432117 TURBINE PUMPS - DELIVERY $ 203,400.00 s 203,400.00
432117 TURBINE PUMPS -~ INSTALLATION $ 30,400.00 s 50.400.00
40 05 18 RESERVOIR PIPING MATERIAL $ 51,800.00 B 51.800.00
40 05 16 RESERVOIR PIFING LABOR 3 15,000.00 s 15.000.00
22 1000 UNDERGROUND DWYV $ 98,000.00 40000 13297 53297 544% |S 44,703.00
22 10 00 'WATER SERVICE 3 4,000.00 3500 3500 87.5% |3 500.00
22 10 00 ABOVE GROUND DWV. 3 38.000.00 3253 3253 8.6% |3 34,747.00
22 10 00 WATER PIPING 3 45,000.00 5 45,000.00
22 10 00 SUMP PUMPS & PIPING s 52,600.00 s 52.600.00
22 30 00 PLUMBING FIXTURES S 59,300.60 5 59.300.00
2210 00 WATER TOWER DWV & WATER $ 16,000.00 2500 2500 156% |S 13.500.00
46 33 37 SHC SYSTEM $ 150,000.00 s 150,000.00
46 3337 LAS SYSTEM $ 162,600.00 5 162,600.00
233100 SM SHOP FABRICATION 3 41,500.00 s 41,500.00
231123 Gas Piping $ 17,300.00 B 17,300.00
232300 Refrigeration Piping $ 5,300.00 s 5.300.00
233100 FRP Duct 5 59,200.00 s 59.200.00
233100 FIELD DUCT INSTALLATION $ 43,400.00 $ 43 400.00
23 00 00 HVAC EQUIPMENT MATERIAL $ 228,000.00 59300 59300 260% |$ 168,700.00
23 00 00 HVAC EQUIPMENT INSTALLATION $ 61,0600.00 B 61,000.00
2100 00 FIRE PROTECTION $ 133,550.08 19815 19815 143% |S 113.735.00
232700 INSULATION 3 54,100.60 5 54,100.00
23 09 00 HVAC CONTROLS 3 84,600.00 8524 8524 10.1% |S 76.076.00
230593 HVAC BALANCING $ 3,250.00 H 3.250.00
233100 HANGER ENGINEERING $ 7,350.00 4500 4500 812% (S 2,850.00
23 0593 PRESSURE TESTING AND DISINFECTION $ 5,000.00 s 5,000.00
331633 DN Tanks
331633 Submittal Drawings and Tank Design $ 70,000.04 35000 35000 70000 100.0% |$ -
3316 33 Mobilization S 515,000.04 257500 257580 500% 1S 257,500.00
331633 Tank 1
331633 Tank Piping Defivery $ 225,000.00 3 225,000.00
3316 33 Tank Piping led S 65,000.0(¢ 5 65,000.00

EICDC® C-620 Contractor’s Application for Payment
@ 2013 National Socicely of Professional Engincers [or EJCDC. All rights resceved.
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Booster Pump Station and Water Tower
‘Wankesha Water Urility

Progress Estimate - Lump Sum Work Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 7
Application Perfod: March 2072 Application Date:
Work Completed E F G

A B o D Materials Presently Total Complered " Balance to Finish
mvaﬁmﬂhm.: Section Description . Schedaled Valu (5} From Hv«mM_M.MNv w.%:ﬂ:g This Pesiod Stored {rot in C or D} uEM M”.Mwm homwuuﬁ (FIB) (B-F}
33 16 33 Tank Fleor & Wall Fogting $ 598,906.04 5 598 906,00
331633 Cast Precast Wall Panels $ 1,004,838.5( S 1.004,838.50
331833 Precast Dome Roof - Casting Dome Panels $ 607,557.0( 3 607.997.00
331633 Type 3 Wall - Erect Wall Panels $ 362,401.50 s 362,401.50
331633 Wall Slots 5 184,649.04 S 184,649.00
33 16 33 Corewzf] Shotorete s 75,433.04 3 75.433.00
331633 Wire P ing & Wire Cover Shotcrete $ 498,548.5( s 498.543.50
33 1633 Sholcrete Cover Coat $ 156,196.5( 3 156,196.50
331633 Erect Shoring & Forms {Precast Dome) $ 348,364.5(] s 348,364.50
331633 Precast Dome Roof - Erect Dome Panels $ 193,770.54 s 193,770.50
331633 Reinforce & Pour Dome Ring & Dome Slots S 223,938.50 $ 223,938.50
33 1633 Dismantle Shoring & Forms (Precast Dome) $ 189,158.0¢ $ 189,158.00
331633 Tank Appurtenances $ 92,519.00 s 92,519.00
331633 Exterior Tank Coating $ 131,371.0( s 131,371.00
331633 Demabilization $ 49,408.5( H 49,408.50
331633 Tank 2
331633 Tank Piping Delivery $ 225,000.04 s 225 00000
331633 Tank Piping Instalied $ 65,000.0( 3 65,000.00
331633 Tank Floor & Walt Footing S 588,906.0( 5 598.,506.00
331633 Cast Precast Wall Panels $ 1,004,838.5( 3 1,064,838.50
331633 Precast Dome Roof - Casting Dome Panels $ 607,597.04 $ 607,997.60
331633 Type 3 Wall - Erect Wall Panels $ 362,401.50 H 362.401.50
331633 Wall Slots $ 184,643.0 3 184.649.00
331633 Corewall Shotcrete $ 75,433.0 s 75,433.00
331633 Wire P sing & Wire Cover Shotcrete s 498,548.5¢ 5 498.548.50
33 16 33 Shotcrete Cover Caat $ 156,196.5( $ 156.196.50
331633 Erect Shoring & Forms (Precast Dome) $ 348,364.5( 3 34336450
331633 Precast Dome Roof - Erect Dome Panels 5] 193,770.5 $ 193,770.50
331633 Reinforce & Pour Dome Ring & Dome Slots $ 223,9385 s 22393850
3316 33 Dismantle Shoring & Farms {Precast Dome) $ 189,158.0( 3 189,158.00
331633 Tank Appurtenances $ 92,519.01 $ 92.519.06
33 1633 Exterior Tank Coating 3 131,371.04 s 131,371.00
331633 Demobilization $ 45,408.5( s 49.408.50
331300 WATER TESTING AND DISINFECTION $ 43,500.00 3 43,500.00

Bid ltem #1 Subtotals $ 30,230,516.00 $ 4,076,301.00 $ 702,251.00 $ 1,100,869.00 S 5,879,421.00| 19.45% | $ 24,351,095.00)

BID ITEM #2 -PROCESS INTEGRATION

40 90 00 PROCESS INTEGRATION (DESIGN AND INSTALLATION) $ 228,787.00 50250 50250 220% 1S 178,537.00

RICDC®R C-620 Contractor’s Application for Payment
© 2013 National Society ol Professional Engincers for EJICDC. All rights rescrve
006276-2 :



Progress Estimate - Lump Sum Work

Booster Pump Siation and Water Tower

‘Waukesha Water Utility

Contractor's Application

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Socicty of Professional Engineers for ESCDC. All fights reserved.

006276-2

For {Contract): Contract Packape 3 - Bouster Prnping Station and Water Tower. Application Number: 7
Application Period: March 2072 Application Dare:
Work Completed E F G
A B C D Materials Presently Total Completed o Balance to Finish
mvaﬂmﬂhwn Section Description Scheduled Valus (5) From mdﬂmWanE.ﬂzg Fhis Period Stored (not in C or D) ..EM MH.M& .Hm wuﬁn FB) (B-F)
4095 13 CABINETS AND DEVICES $ 675,963.00 S 675,963.00
40 9800 DEVICE START UP AND TRAINING $ 100,250.00 s 100,250.00
Bid Item #2 Subtotals S 1,005,000.00) $ . 50,250.08 $ - s - $ 50,250.00] 5.00% |$ 954,750.00
024118 BID ITEM #3 ~ EARTH EXCAVATION CY {175} $ 875.0 B 575.00
024118 BID ITEM #4 - DRAINAGE FILL MATERIAL CY {60} s 3,360.00 S 3,300.00
024118 BID ITEM #4 - SELECT FILL. MATERIAL CY {100} $ 4,000.00 S 4,000.00
024118 BID ITEM #6 - PIPING BEDDING MATERIAL CY (25) $ 1,750.00 3 1,750.00
024118 BID ITEM #7 - ADD'L. COMMON FILL MATERIAL CY (35) $ 525.08 $ 525.00
03 31 00 BID ITEM #2 - ADD'L CLASS D CONCRETE {PLACED) CY {125} S 87,500.0( S £7,500.00]
03 2000 BID ITEM #9 - REBAR (PLACED) IBS (500} $ 1,000.00 S 1oom00]
] BID ITEM #10 - CP3A WATERTOWER
331611 INSURANCE S 99,000.9( 99000 99000 100.0% | S -
3316 11 |ENGINEERING & APPROVAL $ 486,000.01 413000 . 24300 437300 90.0% {$ 48,700.00
331611 TANK MATERIAL $ 540,000.04 100000 224000 324000 60.0% |$ 216,000.00,
331611 TANK FABRICAION & SHIP $ 547,000.00 164100 ~ N 164100 30.0% [$ 382,900.00)]
331611 TANK ERECTION $ 680,000.0( 60000 {___so0008 ) 150000 2.1% [$ 530,000.001
331611 TANK PAINT $ 2982,000.04 [ . 4 3 398,060.00
331611 STERILIZE AND TEST $ 3,000.0 \WINL CoSHs/ $ 3,000.00
331611 O&M's & CLOSEOUT 5 15,000.04 M [ Al / S 15,000.00
331611 ELEVATED WATER TOWER BASE Concrete CDS $ 110,777.00 971112 i el 971112 87.7% |$ 13,665.80
331611 WATER TOWER $ 28,128.00 25000 25000 829% |8 3,128.00
330555 WATER TOWER PIPING 3A {M) $ 144,000.00 140000 140000 97.2% |$ 4,000.00
330555 'WATER TOWER PIPING 34 {L} 3 76,000.00 72000 72000 94.7% |S 4,000.00
Bid Item #10 Subtotals s 3,126,905.00] $ 1,170,211.20] $ 114,300.00 $ 224,00000 $ 1,508,511.20| 4824% | $ 1,618,393.80)
024118 BID {TEM 11 -SOILS $ 100,000.04 3 100,000.90,
02 50 00 BID ITEM #12 - UND. STORAGE TANKS $ 10,000.04 10000 10080 100.0% | $ -
013100 BID ITEM #13 - UTIUTES ELC & GAS E 50,0000 s 50,000.00;
013100 BID ITEM #14 - FIBER OPTIC H 50,000.00 s 50,000.00
013100 BID ITEN #15 - SECURITY s 120,000.00 $ 129,008.00]
‘Change Orders
co-01.01 DWV PIPING FROM CAST IRON T0 CPVC $ {25,243.00) -25243 -25243 100.0% | $ -
C0o-01.02 INSTALL ANTENNA CONDIUITS UNDER TOWER $ 31,144.76 s 31,144.76
C0O-01.03 REMOVE EXISTING UNDERGROUND TANKS $ 36,239.74 $36,239.74 36235.74 100.0% ‘ S N
C0-01.04 RELOCATION OF UNES CHARTER S 33,340.93 $33,340.92 ‘ 33330.82 100.0% | S -
C€0-0105 RELOVATION OF LINE MIDWEST $ 39,900.93 $39,300.93 ] 39500.93 100.0% | $ -
] #DIV/O! | $ -
CHANGE ORDER SUBTOTALS $ 115,38335 § -1s 10,996.74) $ 73,241.85 § 2223859 73.01% | $ 31,144.76



Booster Pemp Station and Warer Tower
Wankeshy Water Utitiry

Oon@wnﬂoim Application

7

Materials vﬂ.mn:%
Stored (morin ¢ orpy

Total Complereg
and Stored 1o Dare
(C+D o+ E)

fance 1o Finjsh

B-F)

Deseription Scheduled Value (33

EICDCR C-620 Qo:ﬂuhnoim Application for Paymeny
2013 Nationat Society of waﬁnmv.mcnmu Engincers for Bicpe, All rights feserved,
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